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STREET NAME STREET BEGINS STREET ENDS SOW Duration Start Finish

1 Asphalt 2" ‐ 6" Digouts + Mill and Pave  SOW 1 day Mon 8/22/22Mon 8/22/22

2 37 Massachusetts Avenue San Miguel Avenue Mt Vernon Street Asphalt Paving 1 day Mon 8/22/22Mon 8/22/22

3 Asphalt 2" ‐ 6" Digouts + Mill and Pave  SOW 1 day Tue 8/23/22 Tue 8/23/22

4 37 Massachusetts Avenue San Miguel Avenue Mt Vernon Street Asphalt Paving 1 day Tue 8/23/22 Tue 8/23/22

5 Asphalt 2" ‐ 6" Digouts + Mill and Pave  SOW 1 day Wed 8/24/22Wed 8/24/22

6 15 Broadway WB Grove Street Kempf Street Asphalt Paving 1 day Wed 8/24/22Wed 8/24/22

7 36 Lemon Grove Avenue NB Lester Avenue North Avenue Asphalt Paving 1 day Wed 8/24/22Wed 8/24/22

8 Asphalt 2" ‐ 6" Digouts + Mill and Pave  SOW 2 days Thu 8/25/22 Fri 8/26/22

9 47 Bakersfield Taft Street Calvocado Street Asphalt Paving 2 days Thu 8/25/22 Fri 8/26/22

10 49 Taft Street Canton Drive Bakersfield Street Asphalt Paving 2 days Thu 8/25/22 Fri 8/26/22

11 48 Calvocado Street Woodrow Avenue Glencoe Street Asphalt Paving 2 days Thu 8/25/22 Fri 8/26/22

12 33 Koe Street Lansing Drive South cul‐de‐sac Asphalt Paving 2 days Thu 8/25/22 Fri 8/26/22

13 Asphalt 2" ‐ 6" Digouts + Mill and Pave  SOW 1 day Mon 8/29/22Mon 8/29/22

14 19 Lemon Grove Avenue SB Canton Drive Southern City Limit Asphalt Paving 1 day Mon 8/29/22Mon 8/29/22

15 Asphalt 2" ‐ 6" Digouts + Mill and Pave  SOW 1 day Tue 8/30/22 Tue 8/30/22

16 43 San Altos Place Massachusetts Avenue Ramon Street Asphalt Paving 1 day Tue 8/30/22 Tue 8/30/22

17 34 Lemon Grove Avenue NB Canton Drive 1725' N/O Canton Asphalt Paving 1 day Tue 8/30/22 Tue 8/30/22

18 27 El Prado Avenue San Pasqual Street Massachusetts Avenu Asphalt Paving 1 day Tue 8/30/22 Tue 8/30/22

19 6 Ramon Street La Corta Street San Altos Place Asphalt Paving 1 day Tue 8/30/22 Tue 8/30/22

20 Asphalt 2" ‐ 6" Digouts + Mill and Pave  SOW 1 day Wed 8/31/22Wed 8/31/22

21 ALT 2/3 Roy St or Dain Ct N/A N/A Asphalt Paving 1 day Wed 8/31/22Wed 8/31/22

22 25 Darryl Street Kempf Street Washington Street Asphalt Paving 1 day Wed 8/31/22Wed 8/31/22
23 32 Jefferson Street Washington Street Dennis Lane Asphalt Paving 1 day Wed 8/31/22Wed 8/31/22

24 Asphalt 2" ‐ 6" Digouts + Mill and Pave  1 day Thu 9/1/22 Thu 9/1/22

25 44 School Lane Golden Avenue Lincoln Street Asphalt Paving 1 day Thu 9/1/22 Thu 9/1/22

26 11 Mt Vernon Street Skyline Drive Washington Street Asphalt Paving 1 day Thu 9/1/22 Thu 9/1/22

27 9 Mt Vernon Street Cypress Avenue Hardy Drive Asphalt Paving 1 day Thu 9/1/22 Thu 9/1/22

28 46 Tweed Street Corona Street New Jersey Avenue Asphalt Paving 1 day Thu 9/1/22 Thu 9/1/22

29 Asphalt 2" ‐ 6" Digouts + Mill and Pave  1 day Fri 9/2/22 Fri 9/2/22

30 16 Broadway EB 952' W/O East City Limits Asphalt Paving 1 day Fri 9/2/22 Fri 9/2/22

31 2 Daytona Street Harris Street New Jersey Avenue Asphalt Paving 1 day Fri 9/2/22 Fri 9/2/22

32 28 Glebe Road San Miguel Avenue Mt Vernon Street Asphalt Paving 1 day Fri 9/2/22 Fri 9/2/22

33 5 West Street Pacific Avenue Daytona Street Asphalt Paving 1 day Fri 9/2/22 Fri 9/2/22

34 Asphalt 2" ‐ 6" Digouts + Mill and Pave  1 day Tue 9/6/22 Tue 9/6/22

35 50 Broadway ‐ Night Main (MTS) Lemon Grove Avenue Asphalt Paving 1 day Tue 9/6/22 Tue 9/6/22

36 14 Federal Blvd EB ‐ Night 693' College Avenue Broadway end Asphalt Paving 1 day Tue 9/6/22 Tue 9/6/22

37 1 Federal WB ‐ Night Work Broadway College Asphalt Paving 1 day Tue 9/6/22 Tue 9/6/22

38 Traffic Loops  1 day Wed 9/7/22 Wed 9/7/22

39 37 Massachusetts Avenue San Miguel Avenue Mt Vernon Street Loops 1 day Wed 9/7/22 Wed 9/7/22

40 11 Mt Vernon Street Skyline Drive Washington Street Loops 1 day Wed 9/7/22 Wed 9/7/22

41 Crack Sealing  Crack Sealing  3 days Mon 9/12/22Wed 9/14/22

42 Crack Sealing  All Streets  All Streets Crack Sealing  3 days Mon 9/12/22Wed 9/14/22

43 Slurry Sealing + Striping Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

44 Federal WB Broadway College Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

45 Daytona Street Harris Street New Jersey Avenue Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

46 Siegle Drive Blossom Hill Drive East cul‐de‐sac Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

47 West Street Broadway Pacific Avenue Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

48 West Street Pacific Avenue Daytona Street Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

49 Ramon Street La Corta Street San Altos Place Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

50 New Jersey Avenue San Miguel Avenue Tweed Street Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

51 Orange Place Lincoln Street Bryan Court Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

52 Mt Vernon Street Cypress Avenue Hardy Drive Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

53 Mt Vernon Street Massachusetts Avenue Main Street Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

54 Mt Vernon Street Skyline Drive Washington Street Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

55 Locke Place Fairhaven Street North cul‐de‐sac Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

56 Grove Street Lemon Grove Way Northern City Limits Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

57 Federal Blvd EB 693' College Avenue Broadway end Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

58 Broadway WB Grove Street Kempf Street Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

59 Broadway EB 952' W/O East City Limits Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

60 Bonita Street Mt Vernon Street Beryl Street Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

61 Lemon Grove Avenue SB 1649' SO Mt Vernon Canton Drive Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

62 Lemon Grove Avenue SB Canton Drive Southern City Limit Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

63 Broadway N Frontage Road West end East end Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

64 Brunei Court West cul-de-sac New Jersey Avenue Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

65 Canton Drive Woodrow Avenue Lansing Drive Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

66 Chateau Way North cul-de-sac Central Avenue Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

67 Corona Street Tweed Street End of Public Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

68 Darryl Street Kempf Street Washington Street Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

69 Drexel Ct Drexel Drive East cul‐de‐sac Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

70 El Prado Avenue San Pasqual Street Massachusetts Avenu Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

71 Glebe Road San Miguel Avenue Mt Vernon Street Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

72 Harris Street Broadway Pacific Avenue Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

73 Ildica Street Camino de Las Palmas N End of Public Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

74 Jadam Way West cul-de-sac Dain Court Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

75 Jefferson Street Washington Street Dennis Lane Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

76 Koe Street Lansing Drive South cul‐de‐sac Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

77 Lemon Grove Avenue NB Canton Drive 1725' N/O Canton Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

78 Lemon Grove Avenue SB Mt Vernon Street 1658' S/O Mt Vernon Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

79 Lemon Grove Avenue NB Lester Avenue North Avenue Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

80 Massachusetts Avenue San Miguel Avenue Mt Vernon Street Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

81 Mazer Street Chatswood Drive Lyndine Street Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

82 New Jersey Avenue Tweed Street Brunei Court Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

83 North Avenue Vista Avenue Harris Street Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

84 Palm Street West cul-de-sac Cam de Las Palmas Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

85 Rosemary Lane Massachusetts Avenue Pergyl Street Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

86 San Altos Place Massachusetts Avenue Ramon Street Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

87 School Lane Golden Avenue Lincoln Street Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

88 Svea Court Larwood Road South cul‐de‐sac Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

89 Tweed Street Corona Street New Jersey Avenue Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

90 Bakersfield Taft Street Calvocado Street Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

91 Calvocado Street Woodrow Avenue Glencoe Street Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22
92 Taft Street Canton Drive Bakersfield Street Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

93 Broadway Main (MTS) Lemon Grove Avenue Slurry Sealing + Striping 25 days Thu 9/15/22Wed 10/19/22

94 Project Completion General Items 5 days Wed 10/19/22Wed 10/26/22

95 Project Completion Date: 0 days Wed 10/19/22Wed 10/19/22

96 Walk Though and Punch List  5 days Thu 10/20/22Wed 10/26/22
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